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Alijust 9, 2005

Sent via FedEx

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report — July 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuaht to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during July 20057
L Activities Conducted During Reporting Month
The following activities were conducted duripg the reporting period:

= The Parties await receipt of Agency comments on the draft RI Report Addendum and

draft Feasibility Study Report, both submitted in April 2005 and discussed with the
Agency in the Technical Review Meeting held on May 3, 2005.
I Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Pl;oject Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No final sampling or testing results were received during the reporting period.
V. Project Schedule
The cuﬁent Project Schedule, including actual dates for cor'.1.1pleted tasks, is attached to this letter.
o VI. Activities Planned for Next Reporting Month -

The following activities are planned for August 2005:

= If written comments on these draft documents are received from the Agency within the

reporting period, the comments will be reviewed and necessary revisions to the
documents will be initiated.
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Mr. Dion Novak -2-

August 9, 2005

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

. trwSya—

F. Ross Jones, P.G.

Manager

FRJ:rms

R:\Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progmss Reports (RIFS)\2005 Progress Reports\Aug 2005 progress report.doc
Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5

Mr. Rick Lanham — [EPA, Bureau of Land

Ms. Lisa Cundiff - CH2M Hill

John Ix, Esq. — Dechert

Mr. Paul Harper — Eagle-Picher :
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC -R/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
D Task Name i Start [ Finish | Duration Nav'!Dec'[Jan'O!Feb']Mar' [Apr'lMay'!Jun'lJuI'DIAug'!Sep'!Oct'O[Nov'!Dec'_!Jar'Oerb']Mar'lApr'qMay'lJun'FJuI'OlAug'lSep'lOct'D{Nov'lDec'|Jan‘0|Feb‘|Mar'IMM']Jun'[Jul'D{Aug'[Sep'|0ct'dNov'IDec'IJan'OIFeb'lMar']_Apr' [May * [Jun* [Jul'0[Aug ' [Sep ' [Oct '0[Nov " [ Dec "
1 |RIFS Tasks Mon 12/31/01  Tue 1?1_4105 1374 days : ; ; ; 7 ; ! ! ; ; ; - | L ; 1 i ; : ; " RUFS Tasks . 5 i : : : : : : : : ; : : ; ; : ; : ; : : : :
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu3/28/02  88days | b’r;ii'.{.i},';r} S iz’déﬁ.’a.'ti'c;;{ﬁég,é,}:{ SR B R e R S S H S i S N I R o e e T AU U s ¥ S NN ISUNN: I KN, S JUOOS. 008
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days 3
4 PSE Report Review Meeting o o Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report ' Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report ' | Fri3/gioz  Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01  Thu7/41/02 = 193 days
8 Draft RI/FS Workplan ' Mon 12/31/01  Mon 4/1/02 | 92 days
9 RI/FS Workplan Review Meeting ' . Tue4/2/02 | Wed 417/02 | 16 days
10 ~ Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan ' ' Sat5/4/02 = Wed 6/26/02 = 54 days
12 Agency Approval of Final RI/FS Workplan ~ Thu6/27/02 | Thu7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum | FriTH2002 = Mon3/3/03 235 days
14 ' Draft Phase 1 Source Characterization Technical Memorandum Fri7/12/02 | Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting ) . Wed 10/16/02 | Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 = Thu11/7/02  9days
17 Final Phase 1 Source Characterization TM | Tue11/12/02 = Mon 12/2/02 21 days
18 ~ Agency Approval of Final Phase 1 TM ) . Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 = Tue2M7/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03  Sun 8/10/03 | 160 days
21 ~ Phase 2 Technical Memorandum Review Meeting ) Mon 8/11/03  Sun824/03 = 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 =~ Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM ' Fri11/28/03  Tue 2/17/04 82 days
25 Risk Assessment Report Wed 2/18/04 Tue 91?1]04 217 days 7
26 Draft Risk Assessment Report Wed 2/18/04 = Wed 3/17/04 = 29 days
27 Risk Assessment Report Review Meeting | Wed 6/2/04 @ Wed 6/2/04 0 days
28 | Agency Comments on Draft Risk Assessment Report & 3/18/04 Mon 5/3/04 = 47 days
29 " Final Risk Assessment Report | Tue5/4/04 | Thu8/19/04 108 days
30 | Agency Approval of Final Risk Assessment ' T Tueor7ioa Tue 9/21/04 15 days
31 " Remedial Investigation Report '  Wed9/22/04 Thu2M0/05 & 142 days
32 Draft Remedial Investigation Report ' Wed 9/22/04  Fri 11/5/04 45 days
33 Remedial Investigation Report Review Meeting N  Sat11/6/04  Thu11/18/04  13days MLS_ . : : ; :
‘ 1. A monthly progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 = Wed 12/15/04  30days | B S " “submitted at the end of each calendar month. :
: ] . 2. Assumes 30 days for Agency to provide
35 Final Remedial Investigation Report Thu 12/16/04 = Thu2/10/05 57 days ! f © comments on draft deliverables. ,
‘ : ; © 3. Assumes 1'4 days _for Agency to review
36 Agency Approval of Final Remedial Investigation Report | Thu2/10/05 = Thu 2/10/05 Odays | . """ -and approvefinal deliverables.  nodibhd bbb
37 Feasibility Study Report = ' Fri 2/11/05 Tue 10/4/05 236 days
38 Draft Feasibility Study Report N - Fi 2/11/05 | Mon 4/11/05 60 days
39 " Feasibility Study Report Review Meeting ' | Wed 4/20/05 Tue 5/3/05 | 14 days
5 e o eyt e b~ e e e e B Tt e e e e s A S T S S s s o e S R SARUY PR T AUOE. e UM VU YU WWOS P JORDUS. SUEE U T | i
41 Final Feasibility Study Report Wed 8/31/05 | Tue 9/20/05 21 days
42 Agency Approval of Final Feasibility Study Report Wed 9/21/05 = Tue 10/4/05 IT7" 10 I A R A R R R R S T T s i S i T e S N A R € G s it ey e s D St R et it i At et o
gﬂﬁ:ui%gszmc Schedule_rev23 080905.mpp Task split o Tem Progress N Milestone & Summary Pu— Froiect summary h External Tasks External Milestone 4 Deadline &
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